SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:31AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 532  Const Calendar Day: 707 Date: 12-May-2014 Monday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear, warm

Working Day If no, explain:

Di ary: Dispute
General Comments

Bill Casey sfaff meeting 0800-0900. Track progress of FWS mechanical piping installation. Track =
progress of FWS dehumidification system installation. Misc. MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary:
Dehumidification System 128 0-000-000.128

Dispute

Steve Gwizdak, Ignascio Aranda, and Josh Klotovich spent the morning shift working on removing the -

flashings on the tower head reactivation air intake, and reactivation makeup air ducts prior to installing the
louver flashings.

After lunch, the crew went to the east anchorage, EB splay chamber, to install the louver flashings.

All the louver flashings, the east anchorage plenum boxes, and the tower base grill boxes were delivered
to the site with COCs from FWS (the material was fabricated out of stock sheet metal). They were
inspected, and it was determined that they were free of damage and fabricated per the contract plans and
special provisions. As such, there were field released.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
SMITH-EMERY SF

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks
Contractor: SMITH-EMERY SF

Certified Welding Ins OTH SALVADOR MERINO 4.00 0.00 0.00 4.00 D

Dispute

Diary:
12" DIP installation 001 0-MSI-EFA.187 —
Sal Marino provided the welding QC for the ABF welding at CB 19 as directed in the response to RFI 3617.

Dispute

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 532 Date: 12-May-2014 Monday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
10" DIP installation 001 0-MSI-EFA.187 -
The FWS crew, including Josh Johnson and Tim Esquvel, spent the shift, working from a closure of the #1
lane of the EB bridge, installing the redundent PS-5 cross beams for the 10" CCSF Sewer Force Main.
These PS-5s are being installed to support the DIP elbows, as directed in the response to RFI 32617R3.
The crew used three crew trucks, a 2.5 HP generator, ar 70 amp welding maching and small tools in
performance of this work.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 5.00 0.00 0.00 5.00 D
Ironworker JNM DONALD PLUMB 5.00 0.00 0.00 5.00 D
Di ary: Dispute
12" DIP installation 001 0-MSI-EFA.187 -~
The ABF crew spent half a shift installing the angle tabs for the redundant PS-5 pipe supports to the top of
the CB 19 deck. These redundant PS-5s are for supporting the DIP elbows per the direction given in RFI
3617R3.
The crew used a crew truck and a welding machine in performance of this operation.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 =
Mobilization to and from the bridge will be covered under the CCO 187 work for this shift.
In addition to the equipment used in the performance of the work, the crew used a towed port-a-potty
which will be charged under CCO 354 via monthly invoice.
CCO-365 Bid Iltem: 001 0-CIC-EFA.365 CIC - Dehumidification System
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 O0-CIC-EFA.365
Change of Character [
The FWS crew worked in both the tower head and the east anchorages to install the louver flashing on the
reactivation intake and makeup air ducts. For the tower head, the crew spent 45 minutes to mobilize to
the the work location and 45 minutes to return to Pier W2.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 532 Date: 12-May-2014 Monday

For the east anchorage, the crew took 30 minutes to access the splay chambers from W2 and 30 minutes
to return after they completed the work.

Total, 2.5 hours CIC mobilization.
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